

08A-2334-65

*Amended  
FL-CT-4004  
file B proposal  
25 May 1965  
WBS K-41-269*

Dear Hazel:

Subject: FL-CT-4004  
Cost to Complete

We have completed our estimate of the cost to complete the subject contract and have summarized the estimated cost at completion on Exhibit I attached hereto. Our estimated cost at completion is [redacted] above the present contract amount [redacted]. This cost at completion was based upon actual cost as of 28 February 1965 and the estimated cost to complete from that date as indicated in Exhibit II attached.

STATINTL  
STATINTL

STATINTL

[redacted]

STATINTL

This increase of [redacted] is the net difference between additional parts which were required and used in FY '64 and a reduction of parts which were authorized initially but were not required for use during FY '64. The parts authorized but not used and which may be deleted from the contract are summarized in Exhibit III in the amount of \$654.00. The additional parts used are summarized on Exhibit IV in the amount of [redacted]

STATINTL

The estimate to complete is further predicated upon the deletion from the contract of certain parts not yet delivered under Items A, B and H. We recommend that these items be deleted as they are either obsolete or for other reasons not required and to provide them under this contract on a cost basis would not be justified. These items are:

Item A, Exhibit IV

SC & DM

- 2 Diode Zener, 1N3027A
- 2 Time Delay Relay, D911080-9
- 2 Latching Relay, D915520-2
- Platform Electronics, Subassemblies
- 2 TB-2, D907977-2

*1 cpy to AF Auditor  
27 May 65*

25 May 1965

Item B, Exhibit VII

Platform Subassemblies

1 Triple Pre-Amp Assy., D908151

Item H

Indicator

1 Case, 909152

Coupler

1 Gyro Gate, 905269-1

1 Switching Network, 910484

We expect to complete the balance of the deliveries under this contract by 15 June and request that the period of performance be extended to that date.

Very truly yours,



STATINTL

FHH/WBS:ml

Encl. -

Exhibit I, II, III, IV